
Grade/Drain by Bizzackbegan April 2010; to be completed late 
2012�³ 1.72 miles @ $26.6M (X341-121-0.78:  W Helen �±Allen Ck)

Interchange, signing, guardrail by Lang Bros. completed
Jun 2003�³ 0.77 miles @ $12.4M (X341-121-82.00  05)

Bridges (0.07 mile) by NationalcompletedDec 2005�³
0.07 mile @ $6.3M (X341-121-82.00  06)

Paving, signing, lighting, guardrail by 
WV Paving completed Jan 2007�³ 3.24 
miles @ $13.3M (X341-121-82.00  07)

Grade/Drain by Trumbullbegan Jan 2008; to be completed 
late 2010�³ $24.6M  (X341-121-2.50  02 :  Allen Ck �±Slab Fork)

Grade/Drain by Elmo Greer completedJan 2007 @ 
$8.4 M (X341-121-5.60  02:  Big Ridge �±Slab Fork)

4-lane construction by Elmo Greer completedJan 
2007�³ 1.37 miles @ $15.3M  (X341-121-5.60  03)

Paving�³ 9.2 miles mainline & 1 
mile Mullens Connector @ $45.2M

Grade/Drain E CR 12/1 to 
Helen�³ 2 miles @ $22.0M

Grade/Drain Mullens Conn to 0.15 
miles E CR 12/1�³ 1.8 miles @ $19.6M

Open to traffic

Construction underway/complete 
or contract advertised; not open

Final design underway/complete

Final design not underway

No Scale

Coalfields Expressway 
Development Status

July 1, 2010
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